BRUHAT BANGALORE MAHANAGARA PALIKE

NO: EE (Project)/Ynk Zone/WO/ 021 /2022-23

Office of the Executive Engineer,
Project Division, Yelahanka Zone,
NH-7 Road, Bangalore-92,
Date: 03/09/2022

To,
Sri. K Venkata Raju,
No.23, RMV 2nd Stage,
Near AKAI Public School,
Nageshettyhalli, RMV Extension,
2nd Stage, Bangalore - 560094

WORK ORDER

Sub:- "PACKAGE No-06 Developments of roads and drains at Machohalli, Kadabagere, Gollarahatti (Kittanahalli), Singanayakanahalli Grama Panchayathi limits and surrounding areas of Yelahanka assembly Constituency Under Amrutha Nagarothana Grants"

Ref:- 1) Tender Notification No: BBMP/YNK/EE (Project)/TEND/06/2021-22, Dated: 24/06/2022
2) Agreement No: EE(Project)/Ynk Zone/AG/ 12 /2022-23 Dt: 02/09/2022
3) Job Numbers: 003-23-000001

* * * * *

Pursuant to your furnishing the requisite security deposit as stipulated in ITT Clause 29.1 and signing of the contract agreement for the **"PACKAGE No-06 Developments of roads and drains at Machohalli, Kadabagere, Gollarahatti (Kittanahalli), Singanayakanahalli Grama Panchayathi limits and surrounding areas of Yelahanka assembly Constituency Under Amrutha Nagarothana Grants"** Tender Price of **Rs. 14,23,10,192.00 (Rupees Fourteen Crores Twenty Three Lakhs Ten Thousand One Hundred and Ninety Two Only)** Plus Applicable GST Charges. Hence you are hereby instructed to proceed with the execution of the said works in accordance with the contract documents the stipulated time for the completion of the work is **09 Months** from the date of issuing work order.

02/9/2022

Executive Engineer
Project Division, Yelahanka Zone
Bruhat Bangalore Mahanagara Palike

Copy to:-

1. Chief Engineer (Yelahanka Zone) for Kind information.
2. Assistant Executive Engineer, Project Division along with Schedule-B for Necessary Action and with instructions to hand over the site and commence the work forthwith and complete with in the stipulated time.
3. Copy file.

Scanned by TapScanner